Request for City Council Committee Action
from the Convention Center
Date: December 03, 2013

To: Betsy Hodges, Chair, Ways and Means Budget Committee

Subject: Contract Increase for Close-Out, Elliott Contracting Corporation

Recommendation: That the appropriate City Officials be authorized to amend City
Contract C-37118 OP# 7800 with Elliott Contracting to increase the original
contract amount by $4,709.62 for a new total of $122,274.62 to allow close-out
and final payment.

Previous Directives: N/A

Department Information

Prepared by: Chris Larson, Director of Facility Services and Jack Barr, Project Manager

Approved by: Jeff Johnson, Executive Director

Approved by: Paul Aasen, City Coordinator

Presenter in Committee: Jeff Johnson/Chris Larson

Reviews
N/A

Financial Impact (delete all lines not applicable to your request)
» No financial impact. Action is within existing Convention Center Operating budget

Community Impact

N/A




Supporting Information

The Refurbishing of the Target Center concession stands upgrading the service
capabilities and appearance of these stands is complete.

The additional costs were:

1. Relocate revealed conduits in soffits at stands 209 and 213 (CO 9) for
$900.00

Rewire griddles for proper phasing at various stands (CO 39) for $695.00
Rewire and relocate light switches at stand 217 (CO 41) for $735.00
Remove abandoned exhaust fan at stand 217 (CO 42) for $920.00
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Additional power rough ins for monitors at various stands (CO 40) for
$705.00
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Power for added soft serve ice cream machines (CO 51) for $2,015.00
7. Reroute conduit exposed by wall demolition (CO 55) for $755.00

8. Remove hookups for ice machines cut from project at various stands (CO
57) for $730.00

9. Add power for Heat lamps at stand 131 (CO 57) for $2,130.00

10. Authorized overtime to install late arriving equipment (CO 60) for
$2,540.00

11.Miscellaneous electrical issue correction at various stands (CO 64) for
$1,585.00

12. Electrical work for Ansul fire suppression systems at various stands (CO
68) for $5,500.00

13. During construction $10,000 in cost savings were realized.

The original contract amount was $117,565.00. Four payments have already been
paid for a total $117,565.00. There is $0.00 left in the original contract. To pay the
final invoice ($4,709.62), an additional $4,709.62 is needed to cover the
outstanding amount.

This Action represents the total of all invoices necessary to close-out this contract
and make final payment.

Final invoices and pay applications are attached for reference.



